Annex E

Timeline for the Development of the Business Management WSQ Framework

Stage	Activities	Oct-09				Nov-09				Dec-09				Jan-10				Feb-10				Mar-10				Apr-10				May-10				Jun-10				Jul-10				Aug-10				Sep-10				Oct-10				Nov-10				Dec-10			
		1	2	3	4	1	2	3	4	1	2	3	4	1	2	3	4	1	2	3	4	1	2	3	4	1	2	3	4	1	2	3	4	1	2	3	4	1	2	3	4	1	2	3	4	1	2	3	4	1	2	3	4	1	2	3	4
1	a) International comparative study of Business Management (BM) CET frameworks, local programme offerings and key focus areas b) Recommend scope of coverage for BM framework c) Recommend process of obtaining industry feedback and validation of the proposed development methodology of framework d) Produce a prototype BM framework e) Submit report on Stage 1																																																									
2	a) Develop competency map(s), including cross referencing competency units in existing WSQ frameworks and recommend if the Leadership and People Management WSQ framework should be incorporated into the BM framework b) Provide short description on coverage of each competency unit title c) Validate competency map(s) and present for endorsement of MSTC d) Submit report on Stage 2																																																							
3	a) Develop competency standards, including cross referencing existing competency standards and re-engineering of established industry programmes b) Validate competency standards and present for endorsement of MSTC c) Modify competency map(s), where necessary d) Create a comprehensive database to capture information on competency standards developed and how they are relevant to the respective competency map(s) e) Submit report on Stage 3																																																							
4	a) Conduct international benchmarking of BM ramework b) Submit report on Stage 4																																																						
5	a) Conduct three orientation for industry partners and potential adopters b) Refine details of the BM WSQ competency map(s), competency standards and other necessary documents where applicable (6 months) b) Submit final report on consultancy project																																																						